FORM DPW-CIA 2/05 STATE OF HAWAI|
: ot Department of Accounting and General Services

AJED Division of Public Works
RECEN MONTHLY ESTIMATE

o 04 A6 |
w ® \ . FOR THE MONTH OF  AUGUST 2014
XR\G T OFF Date: September 10, 2014
ﬁQMﬂA%\@RGs Kauai Builders, Ltd.
ADDRESS: 3988 Halau Strest Gontract No. 61470 [ =3
City, State ZIP: Lihue, HI 96766 DAGS Job No. 14-14-7460
PROJECT TITLE: Kauai Veterans Cemetery Phasce 2, Now Maintenanas Facliity
CONTRACT FOR INSPECTION BRANCH USE
[ LSUBMITSAL REGISTER [ COMMENCEMENT REQUIREMENTS
Basic Contract Amount 5 1,051,207.00 ipuUE MONTHLY:
[} PROJECT SCHEDULE - INITIAL & ONGOING
L —— (RO AFEOATS
MONTHLY ESTIMATE CHECKLIST
CHANGE QORDERS [ ¢} CONTRACT NUMBER | T PROJECT NAME & LOCATION
Total $ 45,690.00 [/} ALL SIGNATURES
Adjusted Contract Amount 3 1,096,897.00
WORK ACCOMPLISHED Basic Contract Change Crder Total
Completed to Date 720% % 76,628.00 C.00% $ - $ 76,628.00
Retained REDUCED| ] $ 3,830.00 § - $ 3,830.00
Amount Subject to Payment $ 72,798.00 8 - $ 72,798.00
Payments to Date $ - $ - $ -
Payments Now Due 3 72,798.00 $ - $ 72.798.00

Payment No. FINAL[ ] 1

Remarks:

Reddived Fedeornd Funde Mgl

1. Computed and Checked by: .
2. | cartily thal the above bill is corredt, jusl, thal payment has nol besn received, and

ail payroll affidevits have been submilied, are current, or proper deductive exclusions
£ g / ' 5 / !y/ f.{f have been mads to this requesl; and at least 80% of cur workforce resides in Hawaii.

3. Recommended: Projocl Inspector or Exhineer Bale:
/ KAUAI BUILDERS, LTD.

%_. SM M ?/} Z/f? Name of Contractor

4, Recommended;

&%”‘\ ‘ifsszl{ QL;/:«D\'S/ IR/ ?/’0/”/

5, Approved: Branch Civef or Disirict Enginosr Daté: By signature / Tifle: Richard K. Mzeds f President Date

The Public dmnmstrator celifi eZat change orders have been issued and the work penormed
SEP 1 6 71

Slala Public Works Administralor Bale:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAIL

Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2014

CONTRACTOR: Kauai Builders, Ltd. Confract No.: 61470
PROJECT TITLE: Kaual Veterans Cemetery Phase 24, New Mainter DAGS Job No.: 14-14-7460
_ Bldg 4465 and Bus Shelters A& B
o
% CONTRACT
9 LICENSEE BASIC CONTRACT{ COMPL. TO AMOUNT
O |PRIME CONTRACTOR TRADE NCG. AMOUNT DATE|% CMPL| RETN % RETAINED
Kauai Builders, Ltd. General Contractor ABC-0402 337,510 $36,378| 10.78% 5% $1,818

NN EERE i‘_='=l![ll AENNANEEEN
FENAENREANANNN [KEMENN AR RN

SUB-
CONTRACT
LICENSE BASIC SUB-| COMPL. TO AMOUNT
SUBCONTRACTOR TRADE NO. CONTRACT AMOUNT DATE{% CMPLIRETN % RETAINED
Koga Engineering Site Work IABC-6826 ] $106,000 $40,250] 20.54% 5% $2.012
Mr. T's Pest Control Termite Po-1005 | $4,049 $0]  0.00% 5% $0
Grace Pacific LLC AC Pavement IAC-6887 556,100 $0 0.00% 5% $0
Alii Landscaping Landscaping C-16352 546,370 $0 0.00% 5% 0
South Pacific Stee! Reinforcing Steel C-1€621 $28,509 50 0.00% 5% $0
Beachside Roofing Roofing e |BG-22075 $36,192 50 0.00% 5% $0
James Nakagawa Painling Painting C-21947 324,600 50 0.00% 5% $0
Dorvin D. Leis Plumbing {-4747 $13,055 0 0.00% 5% $0
Wiison Mascnry Masonsy C-28341 $165,273 %0 0.00% 5% $0
Taufatofua Masonry Masonry (C-20627 377,840 0 0.00% 5% $0
R. Electric Electrical ABC-19142 $64,819 $0 0.00% 5% $C
| #Dvio! 5% 30
4 : : ! #DIVIO0! 5% $0
: ° , i #DIV/0! 5% 50
- ; 3. #DIVio! 5% $0

L L

3 ] i

[ ! j
Total Retained from Subs T $713,597 40,250} $2,012

| IBASIC CONTRACT - RETAINED FROM PRINE AND SUBS {A)

| certify that the above retentions are coerrect for this equest.

Checked/Verified by:

Name of Contractor

KAUA| BUILDERS, LTD. I
|
W

M
”) — : 7 Initial - Project Inspector or Engineer
LK rehuesd 5 N nerte ?/ (o)
By Signature ) ' : " Date
NOTE:

Columnar totals shall be equat in dollar vatue to that on the
Monthly Estimate Sheet




A g DPW-CIA 7/08
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE QF HAWALI
Depariment of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2014

CONTRACTOR: Kauai Builders, Lid. Contract No.: 61470
PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Maintenance Facility DAGS Job No.: 14-14-7460
o CHANGE]
% ORDER
0 LICENSE CHAMGE ORDER| COMPL.TO RETN AMOUNT
C |PRIME CONTRACTOR TRADE NO, AMOUNT DATE| % CMPL % RETAINED
Kauai Builders, | td. General Contrastor ABC-0492 | $45,650 30 0.00% 5% $0
CHANGE
ORDER SUB
LICENSE | CHANGE ORDER SUB| COMPL. TG RETN AMOUNT
SUBCONTRACTCR TRADE NO. AMOUNT DATE| % CMPL % RETAINED
Kega Engineering Site Work ABC-8826 $25,817 %0 0.00% 5% 30
Grace Pacific LLC AC Pavement *AC-3887 ~$3,124 $0 0.00% 5% $0
Alii Landscaping Landscaping |C-16352 54,396 $0 0.00% 5% $0
Wilson Masonry Mascnry {C-28341 30 30| #DIV/OL 5% $0
Taufatofua Masonry Masonry C-20627 50 50} #DIViQl 5% $0
R. Electric Electrical ABC-19142 | $10,232 sl o000 5% $0
Beachside Roofing Roofing & Waterprooting |BC-22073 $3,563 $0 0.00% 5% $0
#FDIVIO! 5% $0
] J #DIVIC! 5% $0
§ H#DIVIQ! 5% 50
! #OW/0! 5% 50
| #DIV/O! 5% $0
i i #DIV/O! 5% $0
/ i
|
| |
i ! |
Total Retained from Subs ? i 543,904 501 $0

FEE e e e e e e

| [CHANGE ORDER CONTRACT - RETAINED FROM PRINIE AND SUBS (A) f $0]

I centify that the above retentions are correct for this reguest,

Checked/Verified by:
KAUAI BUILDERS, LTD. i
Name of Contractor [ B
‘) :
R A PR ) Initial - Project Inspector or Engineer
%ﬁffau,l . a/)(ftwc,g/ 6?/’0//95
By Signature De
NOTE:

Columnar totals shall be equal in dollar value 1o that on the
Monthly Estimate Sheet




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO,: 1

BILLING MONTH: August-14

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KAUAI VETERANS CEMETERY - PHASE 2A, NEW MAINTENANCE
FACILITY

DAGS JOB NO.: 1 4-14-7460 CONTRACT NO.: 61470

CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 7069800

Original Contract Payment Suffix: 1,2
Suffix Fund Symbo) Amount Earned Retainage Amount Due
e — -
oz SO ZTZM B20,626.90 $3msoce $72,798.99
Totals: $76,628.00 $3,830.00 $72,798.00 1
Change Order Payment sSuffix: 3,4
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals: .
Grand Total: $76,628.00 $3,830.00 $72,798.00
%5749 Dip 2004
Verified By o

(This Section for Administrative Services Office Use Only)

Vendor Code 7069800
Cost Code 3A1
Voucher No. Hile®© B

i

¥

) NOV 24 201
Verified By .




